e

US EPA RECORDS CENTER REGION 5

\

. 4141 Davis Creek Ct. Kalamazoo, Mi 49001
' ' Telephone: (26 -1 imile: | -
CONESTOGA-ROVERS elephone: (269) 344-1230 Facsimile: (269) 344-8558

& ASSOCIATES www.CRAworld.com

December 9, 2011 Reference No. 056394

Ms. Sheila Desai

Remedial Project Manager

U.S. Environmental Protection Agency - Region V
77 West Jackson Boulevard (SR-6])

Chicago, Illinois 60604-3590

Dear Ms. Desai: '

Re: Monthly Progress Report - November 2011
Former Plainwell, Inc. Mill Property Operable Unit No. 7 .
Alhed Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Allegan and Kalamazoo.County " .

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three copies
of the Progress Report No. 61 for the period of November 1, 2011 through November 30, 2011. .

Should you have any questions or require any additional information, please do not hesitate to
contact the undersigned.

Yours truly,
CONESTOGA-ROVERS & ASSOCIATES

7//&%“@/%0&52»

Jennifer L. Quigley, P.E.

JLQ/EB/ds/2/Kal.
Encl.

- cc Michael Berkoff (U.S. EPA) - electronic only
Paul Bucholtz (MDEQ) - three hard copies
John Bradley (MDEQ) - electronic only

Jim Saric (U.S. EPA) - electronic only

Erik Wilson (City of Plainwell) - electronic only
Richard Gay (Weyerhaeuser) - electronic only
Joe Jackowski (Weyerhaeuser) - electronic only
Martin Lebo (Weyerhaeuser) - electronic only
Michael Erickson (Arcadis) - electronic only
Dawn Penniman (Arcadis) - electronic only
Garry Griffith (Georgia-Pacific, LLC) - electronic only
Jeffrey Lifka (Tetra Tech) - electronic only
Gregory Carli (CRA) - electronic only
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Progress Report No. 61
November 1, 2011 to November 30, 2011

Remedial Investigation and Feasibilify Study
Former Plainwell, Inc. Mill Property
Plainwell, Michigan

This progress report is being submitted to the United States Environmental Protection Agency
(US.EPA) in accordance with Task8: Progress Reports and the Schedule for Major
Deliverables contained in the Statement of Work for the Remedial Investigation/Feasibility
Study (RI/FS), pursuant to the terms of the Consent Decree for the Design and Implementation
of Certain Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site)
Operational Unit No. 7of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund
Site (Consent Decree), which became effective February 22, 2005.

1.

Work Performed

e A memorandum presenting revisions to the Human Health and Ecological Risk
Assessments based on the current conceptual Mill redevelopment plan and US. EPA
comments during the October 28, 2011. conference call was - submitted on
November 9, 2011. '

Data Received

e None

Modifications to Work Plans or Other Schedules
Proposed to, or Approved by, the U.S. EPA

e None

Problems Encountered and Planned Resolution

e None

Work Anticipated Durin_g the Next Reporting Period

e Development of a response to U.S. EPA's comments, presented in a letter dated
November 27, 2011, related to the Human Health and Ecological Risk Assessment
portions of ‘the Remedial Investlga'aon (RI) Report and CRA's November 9, 2011
memorandum.

Anticipated Development with Work during the Next Period

e None

Other Relevant Information

¢ None
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